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DULLES CORRIDOR METRORAIL PROJECT UPDATE

After more than four decades of planning, the Dulles Corridor Metrorail Project is
on the cusp of construction. Following FTA approval of the amended Record of

Decision in December, work continues on an aggressive timetable targeted to
DULLES CORRIDOR  ggcyre a Full Funding Grant Agreement for the $900 million federal share of
M_ETQORN'— PROJECT  phase 1 of the 23-mile Metrorail extension in late 2007.
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Negotiations are scheduled for completion in March 2007.

Certification
The FTA has certified MWAA as an FTA grantee, which permits the agency to receive the project’s federal funding
share.

Transferring Dulles Toll Road Operations
VDOT has signed the first of several agreements that will transfer responsibilities for the Dulles Toll Road to MWAA.
This is a key step in the anticipated transfer of the rail project to MWAA.

Next Steps
The project staff is currently modifying its Request to Enter Final Design that was submitted to FTA in April 2006 and
working with project partners to produce an updated schedule for project construction.

Upcoming milestones include the following:

e FTA approval to enter Final Design Spring 2007
e Submit Full Funding Grant Agreement application Spring 2007
e Congressional review Fall 2007
e Anticipated FTA approval of the FFGA Fall 2007

This schedule is subject to federal funding and approvals.



